Deschutes NF Alternative Transportation Feasibility Study

Project Workplan

DAVID EVANS AND ASSOCIATES INC.

06/12/14



Project Mangement

- Bi-weekly PMT Check Ins
- Project Management Plan
- Goals, Objectives, Evaluation Criteria, Performance Measures Memorandum
- Ongoing Coordination

Existing Conditions

- Summarize Existing Data
- Site Visit
- Project Kick-Off Meeting and Interviews (Stakeholders and Public)
- Data Collection and Site Visit
- Trail Network Analysis
- Existing Conditions Report

Market Assessment

- Data Collection / Summary
- Summary of Demand and Travel Patterns
- Draft and Final Market Assessment

Issues, Opportunity, Constraints / Non-Motorized Access Report

- Data Collection and Analysis
- Draft Non-Motorized Report (Improvements)
- Final Non-Motorization report (Improvements)
- Financial Assessment
- Implementation Plan
- Issues, Opportunity, and Constraints Memorandum

LEGEND:

TAC Meetings

Stakeholder Workshop

Deliverable